

Canada Day 2009

	SDM EVENT ID	Canada Day May 16/09 D07309	Canada Day BC May 16/09 D07310
1	Vendor submits PRE-PACK project details to RMS through website or e-mail	July 4/08	July 4/08
2	Vendor send samples of product to RMS	July 7/08	July 7/08
3	Vendor approves planogram and display and supplies high resolution artwork to RMS	July 11/08	July 11/08
4	Final Quote issued and sent back signed with PO to RMS for files	July 25/08	July 25/08
5	SDM Stores book orders	August 25-September 8/08	August 25-September 8/08
6	SDM issues P.O's to vendors	September 19/08	September 19/08
7	SDM provides final prepack order quantities to RMS	September 22/08	September 22/08
8	Vendors start shipping product to assigned co-packer. Refer to product delivery letter.	April 3/09	April 3/09
9	Displays shipped to arrive at SDM DC's	MAY 8/09	MAY 8/09
10	Shipping to Store from DC's	May 16-May 22/09	May 16-May 22/09