

Easter Toys and Sundries 2009

	SDM EVENT ID	Easter Sundries Feb 21/09 D07301	Easter Sundries BC Feb 21/09 D07302	Easter Toys CFO Feb 21/09 D07333	Easter Toys CFO BC-Feb 21/09 D07334
1	Vendor submits PRE-PACK project details to RMS through website or e-mail	June 2/08	June 2/08	July 11/08	July 11/08
2	Vendor send samples of product to RMS	June 6/08	June 6/08	July 11/08	July 11/08
3	Vendor approves planogram and display and supplies high resolution artwork to RMS	June13/08	June13/08	July 18/08	July 18/08
4	Final Quote issued and sent back signed with PO to RMS for files	June 20/08	June 20/08	July 25/08	July 25/08
5	SDM Stores book orders	July 14-25/08	July 14-25/08	August 25-September 5/08	August 25-September 5/08
6	SDM issues P.O's to vendors	August 1/08	August 1/08	September 12/08	September 12/08
7	SDM provides final prepack order quantities to RMS	December 19/08	December 19/08	December 19/08	December 19/08
8	Vendors start shipping product to assigned co-packer. Refer to product delivery letter.	January 16/09	January 16/09	January 16/09	January 16/09
9	Displays shipped to arrive at SDM DC's	February 13/09	February 13/09	February 13/09	February 13/09
10	Shipping to Store from DC's	February 21-27/09	February 21-27/09	February 21-27/09	February 21-27/09